600 - Phase C Intermediate Review Checklist for the Architect-
Engineer

This checklist is to be used by the Architect-Engineer during Phase C of the Project and shall be included in
the Intermediate Review Phase C Submittal.

Note: If a Phase C Intermediate Review is not required by the Project Manager, the Phase C
Intermediate Review Checklist shall become a part of the Phase C Final Checklist.

Project Administration:
Yes No

] ] Approval: Phase C authorization has been received from Project Manager.

] ] Review: Requirements in Chapter 6 - Phase C Final Design, and Chapter 7 -
Bidding and Negotiations, of the Capital Construction Project Procedures Manual
have been reviewed.

] ] Pre-Design, Phase A and Phase B Checklists: The Architect-Engineer has reviewed
the Pre-Design, Phase A and Phase B Checklists. All carry forward items remaining
from those checklists have been incorporated in the Phase C submittal. These have
been discussed at the review meeting.

] ] Project Directory: The Project Directory has been updated.

] ] Design Review Meetings: The Architect-Engineer has scheduled, conducted and
documented Phase C Final Design Review Meetings with the Owner, Using
Agency and Design Team.

] ] Commissioning Team Meetings: The Commissioning Authority has scheduled,
conducted and documented Phase C Commissioning Team Meetings.

] ] Value Engineering: The Architect-Engineer has considered value engineering

options continuously during construction documents phase.

Intermediate Phase C Submittal: The Architect-Engineer has included the following information:
Yes No

Special Conditions - See Section 608.8

Drawings developed to approximately 75% completion
Unit Prices - See Section 607.3

Materials List- See Section 608.7

Subcontractors list- See Section 608.7

Alternates- See Section 607.1

Allowances- See Section 607.2

LEED Score Sheet

Updated Phase C Estimate of Construction Cost — See Section 611 including the
schedule and Space Study Statement.

ODooogdgogd
ODooogdgogd

Division 020000 - Site
Yes No

] ] Hazardous Materials Surveys/Abatement - See Sections 212 and 907.2

] ] Subsurface Investigations have been completed. See Section 211

L] L] Potential for Human Remains has been assessed. See Section 223

] ] Final Storm Water Pollution Prevention Plan (SWPPP) — Required when Project is1

acre or more. See Sections 220 and Sections 312500-1 through 312500-9
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Environmental Permits required but not complete: Provide current status:

404 US Army Corps of Engineers Permit:
Stream Mitigation

Wetlands Mitigation

Water Quality Certification (WQC)
Floodplain Mitigation

Cultural (Archeological) Analysis

Air Pollution Permits — Coal Burning Facility

Air Space Encroachment — FAA Permits - building on or in the vicinity of an airport

Utility Investigations: (If required and not complete - provide status.)

Yes No
0o
L] L]
0o
0o
L] L]
L] L]
0o
0o
Yes No
L] 0
0o
L] L]
L] L]
0o

Divisions 210000 through 280000: Verify the following information is included in the project.

OO0oOoOooooods

<
[]
(2]

Ooooodan

OOO00oodogas

OOoOogoddos

Sewer (Division of Water) — adequate capacity and acceptance of local utility?
Water (Division of Water) — adequate supply, pressure and acceptance of local utility?

Has a flow test been performed?

Electricity — coordination with local utility — is there adequate electrical supply?

Other utilities - is there adequate supply and availability? i.e., gas, communications, etc.

Division 210000 Fire Suppression:

Updated Systems Basis of Design Document
Updated Cost Projections

Distribution System Design Calculations
Distribution System Riser Diagrams

Pipe Sizes

Equipment Schedules

Flow Calculations

HVAC / Electrical / Systems Coordination Report
Schematics & Details

Final Commissioning Plan Approval

Division 220000 Plumbing:

Updated Systems Basis of Design Document
Updated Cost Projections

Distribution & Collection System Design Calculations
Distribution & Collection System Riser Diagrams
Pipe Sizes

Fixture & Equipment Schedules

Schematics & Details

Final Commissioning Plan Approval
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Division 230000 HVAC:

Yes

Ooggodoooooood
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s OOooOooooooono

Oooooooooooodd

No

Oooodooods ugdogoooooood

OO dooooonoOodds

Updated Systems Basis of Design Document
Updated Cost Projections

HVAC Systems Design Calculations

HVAC Systems Riser Diagrams / Elevations
Double Line Air Distribution Complete

Air Outlet & Inlet Device Placement Complete
Double Line Main Piping Complete

Branch Piping Complete

Locate Terminal Equipment & Devices
Equipment Schedules

Schematics & Details

HVAC / Electrical / Structural Coordination Report
HVAC / Electrical / Systems Coordination Report
Completed Functional Performance Test

Division 250000 Integrated Automation:

Updated Systems Basis of Desigh Document
Updated Cost Projections

Cable Schedule

Systems Architecture Riser Diagrams

HVAC / Electrical / Systems Coordination Report
Equipment / Installation Schematics & Details
Equipment Schedules

Integrated Specifications Final Draft

Final Commissioning Plan Approval

Completed Functional Performance Test

Division 260000 Electrical:

Updated Systems Basis of Design Document
Updated Cost Projections

Electrical Load Summary

Electrical Power Calculations

Panel Schedules

Lighting Design Calculations

Lighting Fixture Schedule

Lighting Control Diagrams

Lighting & Power Circuiting

Large Conduit Layout

Equipment / Installation Schematics & Details
Equipment Schedules

Coordinated Fixture / Switching Layout
Coordinated Power Receptacle Layout
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Division 260000 Electrical: (continued)

<
]
(%]

HVAC / Electrical / Structural Coordination Report
HVAC / Electrical / Systems Coordination Report
Integrated Specifications Final Draft

Final Commissioning Plan Approval

Oooogn
OO ds

Completed Functional Performance Test

Division 270000 Communications:

=<
1]
%]

Updated Systems Basis of Design Document
Updated Cost Projections

Cable Schedule

Backboard Layout

System Architecture Riser Diagram

Equipment / Installation Schematics & Details
Equipment Schedules

HVAC / Electrical / Systems Coordination Report
Final Commissioning Plan Approval

Completed Functional Performance Test

Ooogodoooan
OOOoooooggas

Division 280000 Electronic Safety & Security

=<
[]
(2]

Updated Systems Basis of Desigh Document
Updated Cost Projections

Systems Riser Diagrams

Equipment / Installation Schematics & Details
Equipment Schedules

HVAC / Electrical / Systems Coordination Report
Integrated Specifications Final Draft

Completed Functional Performance Test

Ooooodon
OOoogodoos

Division 019113 Commissioning Authority

<
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Updated Owner’s Project Requirements & Manual
Updated Systems Basis of Design Documents
Integrated Specifications Final Draft

Functional Performance Test

Construction Forms & Checklists

Intermediate Design Review Report

Ooooood
OOoOogggds

Systems Manual Update

End of Phase C Intermediate Review Checklist for the Architect-Engineer
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